

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	Gantt Chart														
							4/12	4/19	4/26	May	5/3	5/10	5/17	5/24	June	5/31	6/7	6/14	6/21	July	6/28
1		Prep	3 days	Tue 4/21/20	Thu 4/23/20	Prep															
2		TS/SEM trim	2 days	Thu 4/23/20	Fri 4/24/20	Prep															
3		RhoB	1 day	Tue 4/21/20	Tue 4/21/20	Petrophysics															
4		TRA	6 days	Mon 5/4/20	Mon 5/11/20	Petrophysics															
5		REVI	12 days	Mon 5/4/20	Tue 5/19/20	Geochemisty															
6		LECO	12 days	Mon 5/4/20	Tue 5/19/20	Geochemisty															
7		XRD	5 days	Mon 5/4/20	Fri 5/8/20	Minerology															
8		VR	14 days	Tue 6/2/20	Fri 6/19/20	Petrology															
9		Isotherm	19 days	Tue 6/2/20	Fri 6/26/20	Sorption															

Project: Project1 Date: Mon 4/20/20	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			